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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-06-10 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve Resolution FA-06-10, allocating an additional $9,700,000 for 
the project listed below. 
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to complete construction. 
 
RESOLUTION: 
 
Resolved, that $9,700,000 be allocated from the Budget Act of 2006, Budget Act Item 2660-801-
3093, to provide additional funds for the project identified below. 
 

 
 

Project 

 
 

Dist-Co-Rte 

Original 
Vote/G11 
Amount 

Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 

1 07-LA-405  $1,859,000 $1,852,000 $2,237,200 $9,700,000 $11,937,200 433.6% 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-06-10

1  
$9,700,000 

Department of 
Transportation 
Los Angeles 
07S-LA-405 

21.5/26.3 
 

 
In the cities of Inglewood, Los Angeles, 
and Culver City on Route 405 from Lennox 
Boulevard to Route 90.  Construct one 
HOV lane in each direction and 
soundwalls.   
 
Supplemental funds are needed to 
complete construction. 
 
STIP project EA 119851 and retrofit 
soundwall project were combined for 
construction under EA 1198U4. 
 
Contribution from other sources: 
LACMTA - $26,607,000 
Retrofit soundwall program - $2,101,000 
G-12 to award - ($7,000) 
G-12 for construction - $385,200 
 

 
 

1198U1 
07-0824B 
1999-00 

301-0042 
301-0890 

20.20.075.451 
RIP 

 
2006-07 

801-3093 
20.20.075.400 

RIP 
 
 

 
 
 
 
 

$213,000 
$1,646,000 

 
 
 
 

- 
 
 
 
 
 
 
 

$1,859,000 

 
 
 
 
 

- 
- 

 
 
 
 

$9,700,000 
 
 
 
 
 
 
 

$9,700,000 

$213,000
$1,646,000

$9,700,000

$11,559,000

 
RECOMMENDATION: 
The Department recommends that this request for $9,700,000 be approved to allow the project to be 
completed. 
 

                
 
 
PROJECT DESCRIPTION: 
The project is located on Route 405 in Los Angeles County, in the cities of Inglewood, Los Angeles 
and Culver City, from Lennox Boulevard to Route 90.  The project was to construct one HOV lane 
in each direction and soundwalls. 
 

Project Limits 
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FUNDING STATUS: 
At the February 2002 Commission meeting, $1,859,000 was allocated for this State Transportation 
Improvement Program (STIP) project.  The project was awarded in January 2003 for $30,560,000, 
with Los Angeles County Metropolitan Transportation Authority contributing $26,607,000 and 
HB311 Retrofit Soundwall Program contributing $2,101,000.  During construction, G-12 authority 
in the amount of $385,200 was used for Contract Change Orders.  An additional $9,700,000 in 
supplemental funds is needed to complete this project. 
 
REASONS FOR COST INCREASE: 
On July 14, 2005, the Department rejected Retaining Wall 397 due to cracks appearing in the wall 
and faulty geocomposite drain installation that resulted in trapped water that caused a reduction in 
soil strength.  There is hydrostatic pressure that contributes to further cracking, which could result in 
larger cracks and could impede the wall’s stability.  There is wall movement and signs of creepage 
that also indicate soil settlement.  The contractor referred the issue to the Dispute Review Board 
(DRB) who in turn ruled in favor of the contractor.  Remediation is to construct a new tieback 
retaining wall abutting the existing soil nail wall.   
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $9,700,000 to 

allow this project to be completed. 
 
OPTION B: Deny this request, leaving the project incomplete.  This is not a viable option.  The 

Department would be subject to future emergency repairs which would close freeway 
lanes and expose adjacent properties to potential damage. 

 
RECOMMENDED OPTION: 
The Department recommends that this request of $9,700,000, as presented in Option A above, be 
approved to allow this project to be completed. 


